Sangre Grande Regional Corporation

Annual Schedule of Planned Procurement Activity
(Development Programme)
Sangre Grande Regional Corporation
FY 2023/2024

Key: TBD - To Be Determine
ITT - Invitation to Tender
N/A - Not Applicable

No.	Project Number	Project Name	UNSPSC	Description	Proposed Date for Issuing Bidding Documents	Estimated Delivery/ Completion Date	Procurement Method	Standstill period (Days)	Contract Type
1	TBD	Supply and Delivery of Building and Facility Construction and Maintenance Services	72141205	Drainage system construction service (Construction of Drainage)	As required	Sep-24	Open - ITT	10	Fixed Price
2	TBD	Supply and Delivery of Sports and Recreational Equipment and Supplies and Accessories	49000000	Development of Recreational Facilities	As required	Sep-24	Open - ITT	10	Fixed Price
3	TBD	Supply and Delivery of Building and Facility Construction and Maintenance Services	72100000	Building and facility maintenance and repair services (Development of Cemeteries and Cremation Site)	As required	Sep-24	Open - ITT	10	Fixed Price
4	TBD	Supply and Delivery of Building and Facility Construction and Maintenance Services	72100000	Building and facility maintenance and repair services (Construction of Market and Abattoirs)	As required	Sep-24	Open - ITT	10	Fixed Price

Prepared by Elizabeth Bisnath-Suepaul
Procurement Assistant/Change Agent
Ministry of Rural Development and Local Government

Key: TBD - To Be Determine
ITT - Invitation to Tender
N/A - Not Applicable

No.	Project Number	Project Name	UNSPSC	Description	Proposed Date for Issuing Bidding Documents	Estimated Delivery/ Completion Date	Procurement Method	Standstill period (Days)	Contract Type
5	TBD	Supply and Delivery of Heavy construction services	72141100	Infrastructure building and surfacing and paving services (Development of Roads)	As required	Sep-24	Open - ITT	10	Fixed Price
6	TBD	Supply and Delivery of Heavy construction services	72141107	Infrastructure building and surfacing and paving services (Bridge construction and repair service)	As required	Sep-24	Open - ITT	10	Fixed Price
7	TBD	Supply and Delivery of Building and Facility Construction and Maintenance Services	72000000	Building and facility maintenance and repair services (Development of Local Government Building)	As required	Sep-24	Open - ITT	10	Fixed Price
8	TBD	Supply and Delivery of Motor vehicles	25101610	Supply and Delivery of (1) Water truck	As required	Sep-24	Open - ITT	10	Fixed Price
9	TBD	Supply and Delivery of Motor vehicles	25101601	Supply and Delivery of (1) Dump Truck	As required	Sep-24	Open - ITT	10	Fixed Price

Prepared by Elizabeth Bisnath-Suepaul
Procurement Assistant/Change Agent
Ministry of Rural Development and Local Government

Sangre Grande Regional Corporation

Annual Schedule of Planned Procurement Activity
(Development Programme)
Sangre Grande Regional Corporation
FY 2023/2024

Key: TBD - To Be Determine
ITT - Invitation to Tender
N/A - Not Applicable

No.	Project Number	Project Name	UNSPSC	Description	Proposed Date for Issuing Bidding Documents	Estimated Delivery/ Completion Date	Procurement Method	Standstill period (Days)	Contract Type
10	TBD	Supply and Delivery of Motor vehicles	25100000	Supply and Delivery of (1) Articulated Lift Flat Bed Truck	As required	Sep-24	Open - ITT	10	Fixed Price
11	TBD	Supply and Delivery of Vehicle bodies and trailers	25181702	Supply and Delivery of (1) 10 Tonne Flatbed trailers	As required	Sep-24	Open - ITT	10	Fixed Price
12	TBD	Supply and Delivery of Earth moving machinery	22101509	Supply and Delivery of (1) Backhoe	As required	Sep-24	Open - ITT	10	Fixed Price
13	TBD	Supply and Delivery of Cleaning Equipment and Supplies	47000000	Supply and Delivery of (2) Cesspool Emptier	As required	Sep-24	Open - ITT	10	Fixed Price
14	TBD	Supply and Delivery of Lifting equipment and accessories	24101600	Supply and Delivery of (1) Cherry Picker Truck	As required	Sep-24	Open - ITT	10	Fixed Price
15	TBD	Supply and Delivery of Motor vehicles	25100000	Supply and Delivery of (1) Gully Emptier Truck	As required	Sep-24	Open - ITT	10	Fixed Price
16	TBD	Supply and Delivery of Business function specific software	43231500	Supply of Software Package	As required	Sep-24	Open - ITT	10	Fixed Price

Prepared by Elizabeth Bisnath-Suepaul
Procurement Assistant/Change Agent
Ministry of Rural Development and Local Government

Annual Schedule of Planned Procurement Activity
(Development Programme)
Sangre Grande Regional Corporation
FY 2023/2024

Key: TBD - To Be Determine
ITT - Invitation to Tender
N/A - Not Applicable

No.	Project Number	Project Name	UNSPSC	Description	Proposed Date for Issuing Bidding Documents	Estimated Delivery/ Completion Date	Procurement Method	Standstill period (Days)	Contract Type
17	TBD	Supply and Delivery of Development software	43232400	Development of SGRC Mobile Application	As required	Sep-24	Open - ITT	10	Fixed Price
18	TBD	Supply and Delivery of Computers	43211500	Supply and Delivery of 10 Laptop Computers	As required	Sep-24	Open - ITT	10	Fixed Price
19	TBD	Supply and Delivery of Computers	43211507	Supply and Delivery of (5) Desktop computers	As required	Sep-24	Open - ITT	10	Fixed Price
20	TBD	Supply and Delivery of Internet services	81112103	World wide web WWW site design services (Redesign of SGRC Website)	As required	Sep-24	Open - ITT	10	Fixed Price
21	TBD	Supply and Delivery of Development software	43232400	Database Development	As required	Sep-24	Open - ITT	10	Fixed Price
22	TBD	Supply and Delivery of Surveillance and detection equipment	46171610	Supply and Delivery of Security Cameras	As required	Sep-24	Selective	NA	Fixed Price
23	TBD	Supply and Delivery of Public safety and control	46161500	Supply and Delivery of U Tum Devices (Ticketing Systems)	As required	Sep-24	Selective	NA	Fixed Price

Prepared by Elizabeth Bisnath-Suepaul
Procurement Assistant/Change Agent
Ministry of Rural Development and Local Government

Key: TBD - To Be Determine
ITT - Invitation to Tender
N/A - Not Applicable

No.	Project Number	Project Name	UNSPSC	Description	Proposed Date for Issuing Bidding Documents	Estimated Delivery/ Completion Date	Procurement Method	Standstill period (Days)	Contract Type
24	TBD	Supply and Delivery of Laboratory and Measuring and Observing and Testing Equipment	41000000	Supply and Delivery of Tint Meter	As required	Sep-24	Selective	NA	Fixed Price
25	TBD	Supply and Delivery of Patient point of care testing supplies and equipment	41116211	Supply and Delivery of Ethanol breathalyzer (Breathaluser Instruments - Full Package)	As required	Sep-24	Selective	NA	Fixed Price
26	TBD	Supply and Delivery of Physical and occupational therapy and rehabilitation products	42250000	Supply and Delivery of Gym Set	As required	Sep-24	Selective	NA	Fixed Price
27	TBD	Supply and Delivery of Signage	55121710	Supply and Delivery of Traffic signs	As required	Sep-24	Selective	NA	Fixed Price
28	TBD	Supply and Delivery of Photographic or filming or video equipment	45121500	Supply and Delivery of Cameras (Body Cameras - All accessories)	As required	Sep-24	Selective	NA	Fixed Price

Prepared by Elizabeth Bisnath-Suepaul
Procurement Assistant/Change Agent
Ministry of Rural Development and Local Government

Sangre Grande Regional Corporation

Annual Schedule of Planned Procurement Activity
(Development Programme)
Sangre Grande Regional Corporation
FY 2023/2024

Key: TBD - To Be Determine
ITT - Invitation to Tender
N/A - Not Applicable

No.	Project Number	Project Name	UNSPSC	Description	Proposed Date for Issuing Bidding Documents	Estimated Delivery/ Completion Date	Procurement Method	Standstill period (Days)	Contract Type
29	TBD	Supply and Delivery of Industrial trucks	24101500	Supply and Delivery of 1 four Door Canter	As required	Sep-24	Open - ITT	10	Fixed Price
30	TBD	Supply and Delivery of Personal communication devices	43191502	Supply and Delivery of Pagers (Mobile Paging Systems)	As required	Sep-24	Open - ITT	10	Fixed Price
31	TBD	Supply and Delivery of Building and Facility Construction and Maintenance Services	72000000	Toursim Development Programme	As required	Sep-24	Open - ITT	10	Fixed Price
32	TBD	Supply and Delivery of Accommodation furniture	56100000	Office furniture and equipment for Local Government Transformation Programme and Executive Council	As required	Sep-24	Open - ITT	10	Fixed Price
33	TBD	Supply and Delivery of Building and Facility Construction and Maintenance Services	72100000	Expansion of Municipal Police Station Building	As required	Sep-24	Open - ITT	10	Fixed Price

Prepared by Elizabeth Bisnath-Suepaul
Procurement Assistant/Change Agent
Ministry of Rural Development and Local Government

Sangre Grande Regional Corporation

Annual Schedule of Planned Procurement Activity
(Development Programme)
Sangre Grande Regional Corporation
FY 2023/2024

Key: TBD - To Be Determine
ITT - Invitation to Tender
N/A - Not Applicable

No.	Project Number	Project Name	UNSPSC	Description	Proposed Date for Issuing Bidding Documents	Estimated Delivery/ Completion Date	Procurement Method	Standstill period (Days)	Contract Type
34	TBD	Supply and Delivery of Fire Prevention Systems	46190000	Supply and Delivery of Fire Prevention System (Full Package)	As required	Sep-24	Open - ITT	10	Fixed Price
35	TBD	Supply and Delivery of Lighting Fixtures and Accessories	39111527	Supply and Delivery of Solar lighting fixture	As required	Sep-24	Open - ITT	10	Fixed Price
36	TBD	Supply and Delivery of Motor vehicles	25100000	Supply and Delivery of (1) 4 x 4 Pickup	As required	Sep-24	Open - ITT	10	Fixed Price
37	TBD	Supply and Delivery of a Passenger motor vehicle	25101502	Supply and Delivery of (1) Bus	As required	Sep-24	Open - ITT	10	Fixed Price

Prepared by Elizabeth Bisnath-Suepaul
Procurement Assistant/Change Agent
Ministry of Rural Development and Local Government